

Chandranna Village Mall Launch and Operational Status Update as on 28-11-2018

As on 28.11.18	Total			Phase 1		Phase 1 Total	Phase 2		Phase 2 Total	Phase 3			Phase 3 Total	Grand Total
District	Launched and Operational	Launched but Not Operational	Ready for Launch	Launched and Operational	Launched but Not Operational		Launched and Operational	Ready for Launch		Launched and Operational	Ready for Launch	Pending Proposals		
Anantapur	12	12			12	12	12		12			36	36	60
Chittoor	10	10			10	10	10		10			25	25	45
EG	4		2			0			0	4	2	84	90	90
Guntur	10	2			2	2	10		10			31	31	43
Kadapa	3	3			3	3	3		3			26	26	32
Krishna	32	45		5	45	50	27		27			97	97	174
Kurnool	8	5		2	5	7	6		6			18	18	31
Nellore	4			4		4			0			65	65	69
Prakasam	2	5		2	5	7			0			50	50	57
Srikakulam	6	6		3	6	9	3		3			35	35	47
Visakhapatnam	14	2		6	2	8	8		8			39	39	55
Vizianagaram	4	1			1	1	4		4			61	61	66
WG	6			2		2			0	4		75	79	81
Grand Total	115	91	2	24	91	115	83	0	83	8	2	642	652	850

Phase 1 Civil Modification: Civil Modifications [Civil Modi Civil Modifications Done by the Supplier and in Reconciliation Phase
Phase 2 Civil Modification: Civil Modifications [Civil Modi Civil Modifications Done by the Supplier and Launched Post 1st Oct '18
Phase 3 Civil Modification Civil Modification to Civil Modi Civil Modification to be made by the Dealer

Districts Highlighted are allotted to Future Group and the rest 10 Districts are allotted to Reliance