

CVM Lanuch status as on 5 -November-2018

District	Phase 1		Phase 1 Total	Phase 2		Phase 2 Total	Phase 3			Phase 3 Total	Grand Total
	Launched and Operational	Launched but Not Operational		Launched and Operational	Ready for Launch		Launched and Operational	Ready for Launch	Pending Proposals		
Anantapur		12	12	6	3	9			36	36	57
Chittoor		10	10	10		10			25	25	45
EG			0			0	1		89	90	90
Guntur		2	2	10		10			31	31	43
Kadapa		3	3	3		3			26	26	32
Krishna	3	47	50	26	1	27			97	97	174
Kurnool	2	5	7	3	2	5			18	18	30
Nellore	4		4			0			65	65	69
Prakasam	1	6	7			0			50	50	57
Srikakulam	3	6	9	1	2	3			35	35	47
Visakhapatnam	1	7	8	5	2	7			39	39	54
Vizianagaram		1	1	2		2			61	61	64
WG	2		2			0	2	3	75	80	82
Grand Total	16	99	115	66	10	76	3	2	647	652	843

- Phase 1 Civil Modifications Done by the Supplier and in Reconciliation Phase
- Phase 2 Civil Modifications Done by the Supplier and Launched Post 1st Oct '18
- Phase 3 Civil Modification to be made by the Dealer

Districts Highlighted are allotted to Future Group and the rest 10 Districts are allotted to Reliance