

Chandranna Village Mall Lanuch Status and update as on 14-Feb-2019

As on 14.02.19	Total		Phase 1		Phase 1 Total	Phase 2		Phase 2 Total	Phase 3					Phase 3 Total	Grand Total
	Launched and Operational	Launched but Not Operational	Launched and Operational	Launched but Not Operational		Launched and Operational	Ready for Launch		Launched and Operational	Ready for Launch	One Pagers Signed by DSOs	One Pagers Collected	Pending Proposals		
Anantapur	12	12	0	12	12	12	2	14	0	0	0	24	22	46	72
Chittoor	16	7	3	7	10	10	3	13	3	2	29	59	18	111	134
EG	20		0	0	0	0	0	0	20	2	1	106	16	145	145
Guntur	11	2	0	2	2	11	1	12	0	0	62	129	20	211	225
Kadapa	5	3	0	3	3	3	0	3	2	0	41	74	15	132	138
Krishna	45	40	10	40	50	28	4	32	7	0	22	29	72	130	212
Kurnool	8	5	2	5	7	6	2	8	0	0	52	79	7	138	153
Nellore	4		4	0	4	0	0	0	0	0	56	63	34	153	157
Prakasam	2	5	2	5	7	0	0	0	0	0	1	18	34	53	60
Srikakulam	10	3	6	3	9	4	2	6	0	0	34	50	20	104	119
Visakhapatnam	17	2	6	2	8	8	0	8	3	1	3	20	21	48	64
Vizianagaram	4	1	0	1	1	4	3	7	0	0	20	20	41	81	89
WG	10		2	0	2	0	0	0	8	0	53	104	42	207	209
Grand Total	164	80	35	80	115	86	17	103	43	5	374	775	362	1559	1777

Phase 1 Civil Modification Civil Modifications I Civil Modifications Done by the Supplier and in Reconciliation Phase
Phase 2 Civil Modification Civil Modifications I Civil Modifications Done by the Supplier and Launched Post 1st Oct '18
Phase 3 Civil Modification Civil Modification tc Civil Modification to be made by the Dealer

Districts Highlighted are allotted to Future Group and the rest 10 Districts are allotted to Reliance